COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2019

ESTI MATE SUMVARY 11: 09: 53
CONTI D C22901 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22901- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 60 WORK DAYS
SH257 & 392: W NDSOR CURB RAMPS PERCENT TIME:  66.67 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. C2571-013
SH257 & 392: W NDSOR CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TI ME STARTED 07/08/2019
2460 C STREET NW DATE LET 05/ 02/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2019 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 579, 089. 30 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 572, 176. 50 NON- PARTI Cl PATI NG 384, 178. 96 222,417.14
PERCENT COMPLETE: 66.51% TOTAL EARNI NGS 385, 178. 96 222,417.14
FUNDS AVAI LABLE: $ 193, 910. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 385, 178. 96 222,417.14
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8, 582. 65 -4, 595. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 376, 596. 31 217, 821.84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 376, 596. 31 217,821.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 217,821.84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22901- BI D
PRQIECT C2571-013 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCR!I PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material 10. 000
SY
30. 00000
0010 202-00200 Renoval of Sidewal k 280. 000
Sy
25. 00000
0015 202-00203 Renoval of Curb and Cutter 500. 000
LF
12. 00000
0020 202- 00206 Renoval of Concrete Curb Ranp 850. 000
Sy
20. 00000
0025 202-00210 Renpval of Concrete Pavenent 50. 000
SY
30. 00000
0030 202-00220 Renoval of Asphalt Mat 135. 000
Sy
20. 00000
0035 202-00250 *Renoval of Pavenent Marking 1, 700. 000
SF
3. 00000
0040 203-00050 Unsui tabl e Materi al 52. 000
cY
75. 00000
0045 203-01597 Pot hol i ng 10. 000
HOUR
200. 00000
0050 208- 00090 *Erosion Control (Curb Ranp) 60. 000
EACH
300. 00000
0055 210- 00810 Reset Ground Sign 2.000
EACH

200. 00000
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CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22901-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0002 11: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00827 Reset Pull Box 2. 000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0065 210-00860 *Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0.00
0070 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 25. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 210- 02806 Ginding: Slope Correction 400. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0.00
0080 304-06007  Aggregate Base Course (Cl ass 6) 30. 000 4. 000
cY 11. 000 660. 00
60. 00000 15. 000 900. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0.00
0090 412-00600  Concrete Pavenent (6 Inch) 25. 000 0. 000
5% 13. 000 1, 040. 00
80. 00000 13. 000 1, 040. 00
0095 608-00006 Concrete Sidewal k (6 Inch) 80. 000 22.000
SY 24.000 1, 680. 00
70. 00000 46. 000 3,220.00
0100 608-00010 Concrete Curb Ranp 1, 178. 000 315. 000
5% 701. 000 126, 180. 00
180. 00000 1, 016. 000 182, 880. 00
0105 608-00015 Det ect abl e War ni ngs 4. 000 0. 000
SF 0. 000 0. 00
150. 00000 0. 000 0.00
0110 609-21010 Curb and Gutter Type 2 (Section |-B) 35. 000 0. 000
LF 32. 000 1, 440. 00

45. 00000 32.000 1, 440. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22901-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0002 11: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-21020 Curb and Gutter Type 2 (Section |I-B) 142. 000 69. 000
LF 46. 000 1, 840. 00
40. 00000 115. 000 4, 600. 00
0120 610-00030  Median Cover Material (Concrete) 100. 000 0. 000
SF 87.000 1, 305. 00
15. 00000 87.000 1, 305. 00
0122 613-00206 *2 In Elec Cond (Bored) 62. 000 0. 000
LF 62. 000 3, 636. 30
58. 65000 62. 000 3, 636. 30
0125 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0130 613-07002 *Type Two Pul | Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0135 613-07003 *Type Three Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 415. 00000 0. 000 0. 00
0140 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0145 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 993. 00000 0. 000 0. 00
0150 625-00001  *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0155 626- 00000 *Mbbi | i zat i on 1. 000 0.398
LS 0. 265 19, 875. 00
75, 000. 00000 0. 663 49, 725. 00
0160 626-01104  *Public Information Services (Tier V) 1. 000 0.250
LS 0.420 2,100. 00

5, 000. 00000 0.670 3, 350. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22901-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0002 11: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 000. 000 1, 524. 000
Li ne
) SF 0. 000 0.00
12. 50000 1, 524. 000 19, 050. 00
0170 630-00000 *Fl aggi ng 650. 000 183. 500
HOUR 320. 000 14, 560. 00
45. 50000 503. 500 22,909. 25
0175 630-00007 *Traffic Control Inspection 32. 000 11. 000
DAY 10. 000 4,110.00
411. 00000 21.000 8, 631. 00
0180 630-00012 *Traffic Control Managenent 55. 000 16. 000
DAY 25. 000 17, 500. 00
700. 00000 41.000 28, 700. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0190 630-80340  *Pedestrian Barricade (ADA) 20. 000 0. 000
LF 0. 000 0. 00
10. 30000 0. 000 0.00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 14. 500
EACH 0. 000 0.00
12. 00000 14. 500 174. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 8. 000
EACH 0. 000 0. 00
12. 50000 8. 000 100. 00
0205 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
525. 00000 2.000 1, 050. 00
0210 630-80357  *Advance \Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0215 630-80360  *Drum Channel i zi ng Device 30. 000 8. 000
EACH 0. 000 0.00

102. 00000 8. 000 816. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22901-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0002 11: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0225 630-80380 *Traffic Cone 40. 000 14. 000
EACH 0. 000 0. 00
2.00000 14. 000 28. 00
0230 630-80393  *Stackable Vertical Panels 50. 000 24.500
EACH 0. 000 0. 00
102. 00000 24.500 2,499. 00
0235 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70310 F/ A Landscapi ng 1, 500. 000 1, 067. 570
FA 253. 840 253. 84
1. 00000 1,321.410 1,321.41
0250 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900- 00006 Added Item (Dol lar)/ -1.000 0. 000
DOL -1.000 -150. 00
150. 00000 -1.000 -150. 00
0905 900- 00004  Added Item (Cubic Yard)/ 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  578,089.30%$ 222,417.14$  384,178.96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 1, 000. 00

PROJECT TOTAL CURRENT AMI $ 579,089.30 % 222,417.14$  385,178.96



